
Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

6558X          

0013 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.10.2016

Contract Location:

 

Contractor:

WILKE CONTRACTING CORPORATION

27705 115TH RD

PO BOX 1205

 

Date Awarded: 09.15.2015

09.24.2015

03.21.2016

Date Let:

PLATTE RIVER SOUTH OF GOTHENBURG

09.03.2015

Estimate Type: PROG

Phone:

(308)236-9014

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

KEARNEY  NE  68848-1205

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2016

Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61558  000 STP-47-2(112) 047 61.49  PLATTE RIVER SOUTH OF
GOTHENBURG

Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

6558X          

0013 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.10.2016

$1,279,340.44

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,124,935.55 $760,481.80 $364,453.75
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,124,935.55 $760,481.80 $364,453.75
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,124,935.55 $760,481.80 $364,453.75

Liquidated Damages -$9,735.00 -$3,245.00 -$6,490.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$9,735.00 -$6,490.00

Payment

-$3,245.00

$1,115,200.55 $757,236.80 $357,963.75

$.00 $.00 $.00

88%

% Time Comp

% Dollar Comp

113%

$1,244,246.08

11.08.2016 11.09.2016

11.09.2016

Brinker, Gary

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.09.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      2,500.00 1.000 2,500.00

1.000 2,500.00

0.686 1,715.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      600.00 4.010 2,406.00

4.010 2,406.00

3.430 2,058.00

3.430 2,058.00

0003

STA ROADWAY GRADING
0003 

1102.00      7.00 1,014.000 7,098.00

1,014.000 7,098.00

378.370 2,648.59

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      3.00 582.000 1,746.00

582.000 1,746.00

575.000 1,725.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

L006.50      5,200.00 0.500 2,600.00

0.500 2,600.00

0.000 0.00

0.000 0.00

0006

ACRETEMPORARY SEEDING
0006 

Contracted 17,150.00

Current 17,150.00

In place 8,946.59

This Estimate 2,058.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 1380+32.00 2-67'-10", 2-68'- 5 1/2", 8

0030.60      19,700.00 1.000 19,700.00

1.000 19,700.00

1.000 19,700.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      440.00 193.700 85,228.00

193.700 85,228.00

193.700 85,228.00

0.000 0.00

0008

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0008 

3051.10      1.48 37,925.000 56,129.00

37,925.000 56,129.00

37,925.000 56,129.00

0.000 0.00

0009

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0009 

6004.48      600.00 33.100 19,860.00

33.100 19,860.00

33.100 19,860.00

33.100 19,860.00

0010

CF  BRIDGE JOINT NOSING
0010 

6005.32      61.00 146.900 8,960.90

146.900 8,960.90

140.100 8,546.10

140.100 8,546.10

0011

LF  PREFORMED EXPANSION JOINT, TYPE A
0011 

6007.12      244.00 714.000 174,216.00

714.000 174,216.00

200.880 49,014.72

0.000 0.00

0012

SY  CONCRETE BRIDGE DECK REPAIR
0012 

6010.22      920.00 26.300 24,196.00

26.300 24,196.00

26.300 24,196.00

0.000 0.00

0013

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0013 

6010.26      841.00 145.400 122,281.40

145.400 122,281.40

145.400 122,281.40

-6.080 -5,113.28

0014

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0014 

6030.00      49,000.00 1.000 49,000.00

1.000 49,000.00

1.000 49,000.00

0.200 9,800.00

0015

EACHPREPARATION OF BRIDGE AT STATION

1380+32.00

0015 

6081.00      4.40 1,015.000 4,466.00

1,015.000 4,466.00

1,015.000 4,466.00

0.000 0.00

0016

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.52 28,465.000 43,266.80

28,465.000 43,266.80

28,465.000 43,266.80

0.000 0.00

0017

LB  EPOXY COATED REINFORCING STEEL
0017 

6139.50      31.00 53.000 1,643.00

53.000 1,643.00

50.100 1,553.10

0.000 0.00

0018

SY  SUBSURFACE DRAINAGE MATTING
0018 

6208.00      2,300.00 19.000 43,700.00

19.000 43,700.00

19.000 43,700.00

0.000 0.00

0019

EACHHELICAL PILE
0019 

8091.00      28.00 190.000 5,320.00

190.000 5,320.00

126.420 3,539.76

0.000 0.00

0020

CY  GRANULAR BACKFILL
0020 

6618.20      1,022.56 0.000 0.00

6.000 6,135.36

10.000 10,225.60

0.000 0.00

4001

EACHGIRDER REPAIR

Station 1380+32, Center Pier

4001 

6617.25      171.18 0.000 0.00

50.000 8,559.00

40.731 6,972.33

0.000 0.00

4002

SF  CONCRETE REPAIR

Station 1380+32, Pier Cap and Minor Girder Repair

4002 

6430.50      850.00 0.000 0.00

24.000 20,400.00

24.000 20,400.00

0.000 0.00

4003

EACHPAINTING BEARINGS

Abutments and Center Pier

4003 

Contracted 657,967.10

Current 693,061.46

In place 568,078.81

This Estimate 33,092.82

GROUP 6 BRIDGE AT STA. 1380+32.00 2-67'-10", 2-68'- 5 1/2", 8
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      3,250.00 1.000 3,250.00

1.000 3,250.00

0.000 0.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

7011.20      25.25 281.250 7,101.56

281.250 7,101.56

281.250 7,101.56

281.250 7,101.56

0022

LF  W-BEAM GUARDRAIL
0022 

7020.00      2,400.00 4.000 9,600.00

4.000 9,600.00

4.000 9,600.00

4.000 9,600.00

0023

EACHBRIDGE APPROACH SECTIONS
0023 

7024.25      2,850.00 4.000 11,400.00

4.000 11,400.00

4.000 11,400.00

4.000 11,400.00

0024

EACHGUARDRAIL END TREATMENT, TYPE I
0024 

Contracted 31,351.56

Current 31,351.56

In place 28,101.56

This Estimate 28,101.56

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      37,000.00 1.000 37,000.00

1.000 37,000.00

1.000 37,000.00

1.000 37,000.00

0025

LS  MOBILIZATION
0025 

6030.16      2.25 4,112.000 9,252.00

4,112.000 9,252.00

4,112.000 9,252.00

2,056.000 4,626.00

0026

SY  BRIDGE DECK PREPARATION
0026 

6133.01      34.00 4,112.000 139,808.00

4,112.000 139,808.00

4,112.000 139,808.00

2,056.000 69,904.00

0027

SY  MEMBRANE WATERPROOFING TYPE A
0027 



Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

6558X          

0013 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   4 of 6

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      2.00 830.000 1,660.00

830.000 1,660.00

688.660 1,377.32

610.870 1,221.74

0028

EACHHYDRATED LIME/WARM MIX ASPHALT
0028 

8111.20      7.50 732.000 5,490.00

732.000 5,490.00

0.000 0.00

0.000 0.00

0029

SY  SHOULDER SUBGRADE PREPARATION
0029 

9005.75      125.00 830.000 103,750.00

830.000 103,750.00

1,066.030 133,253.75

988.240 123,530.00

0030

TON ASPHALTIC CONCRETE, TYPE SPR
0030 

9009.87      75.00 732.000 54,900.00

732.000 54,900.00

0.000 0.00

0.000 0.00

0031

SY  SURFACING 8"
0031 

9021.13      610.00 28.222 17,215.42

28.222 17,215.42

43.279 26,400.19

40.554 24,737.94

0032

TON PERFORMANCE GRADED BINDER (64-34)
0032 

9053.00      6.50 1,040.000 6,760.00

1,040.000 6,760.00

1,035.000 6,727.50

1,035.000 6,727.50

0033

GAL TACK COAT
0033 

9111.00      40.00 5.000 200.00

5.000 200.00

0.000 0.00

0.000 0.00

0034

MGALWATER
0034 

9179.75      1,800.00 2.000 3,600.00

2.000 3,600.00

2.000 3,600.00

0.000 0.00

0035

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0035 

9188.50      63.00 289.000 18,207.00

289.000 18,207.00

250.500 15,781.50

250.500 15,781.50

0036

SY  SURFACING UNDER GUARDRAIL
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 1,411.000 1,411.00

1,411.000 1,411.00

3,610.270 3,610.27

3,320.490 3,320.49

0037

EACHRAP INCENTIVE PAYMENT
0037 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0038

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0038 

L001.01      5,400.00 0.500 2,700.00

0.500 2,700.00

0.463 2,500.20

0.463 2,500.20

0039

ACRESEEDING, TYPE A
0039 

L032.80      3,300.00 1.000 3,300.00

1.000 3,300.00

0.926 3,055.80

0.926 3,055.80

0040

TON HYDROMULCH
0040 

Contracted 408,253.42

Current 408,253.42

In place 385,366.53

This Estimate 295,405.17

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,404.000 702.00

1,404.000 702.00

1,968.000 984.00

0.000 0.00

0041

BDAYBARRICADE, TYPE II
0041 

0001.10      2.00 956.000 1,912.00

956.000 1,912.00

3,130.000 6,260.00

-100.000 -200.00

0042

BDAYBARRICADE, TYPE III
0042 

0001.75      1.00 90.000 90.00

90.000 90.00

0.000 0.00

0.000 0.00

0043

EACHTEMPORARY SIGN DAY
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.00 10,885.000 10,885.00

10,885.000 10,885.00

14,470.000 14,470.00

0.000 0.00

0044

EACHSIGN DAY
0044 

0002.28      0.40 7,200.000 2,880.00

7,200.000 2,880.00

2,169.000 867.60

1,945.000 778.00

0045

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0045 

0002.30      0.40 2,350.000 940.00

2,350.000 940.00

2,452.900 981.16

0.000 0.00

0046

LF  PAVEMENT MARKING REMOVAL
0046 

0002.44      0.40 8,850.000 3,540.00

8,850.000 3,540.00

14,746.500 5,898.60

7,798.000 3,119.20

0047

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0047 

0002.47      0.10 8,850.000 885.00

8,850.000 885.00

1,187.000 118.70

0.000 0.00

0048

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0048 

0003.10      300.00 30.000 9,000.00

30.000 9,000.00

7.000 2,100.00

1.000 300.00

0049

DAY FLAGGING
0049 

0003.50      32.00 1,250.000 40,000.00

1,250.000 40,000.00

1,325.000 42,400.00

0.000 0.00

0050

LF  CONCRETE PROTECTION BARRIER
0050 

0003.56      4.00 1,250.000 5,000.00

1,250.000 5,000.00

1,325.000 5,300.00

0.000 0.00

0051

LF  RELOCATE CONCRETE PROTECTION BARRIER
0051 

0003.70      450.00 4.000 1,800.00

4.000 1,800.00

4.000 1,800.00

0.000 0.00

0052

EACHTEMPORARY RUMBLE STRIP
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0053

EACHTEMPORARY TRAFFIC SIGNAL
0053 

0005.10      95.00 202.000 19,190.00

202.000 19,190.00

264.000 25,080.00

11.000 1,045.00

0054

DAY TRAFFIC CONTROL MANAGEMENT
0054 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

791.000 1,582.00

377.000 754.00

0055

HOURTRAINING
0055 

0030.00      9,900.00 1.000 9,900.00

1.000 9,900.00

1.000 9,900.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

9110.01      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF LOADER, FULLY OPERATED
0057 

9110.03      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0058 

9110.07      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0059 

9110.27      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0060 

L022.75      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      5.00 200.000 1,000.00

200.000 1,000.00

360.000 1,800.00

0.000 0.00

0062

LF  TEMPORARY SILT FENCE
0062 

L860.50      4,800.00 1.000 4,800.00

1.000 4,800.00

0.500 2,400.00

0.000 0.00

0063

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0063 

Contracted 129,524.00

Current 129,524.00

In place 134,442.06

This Estimate 5,796.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,244,246.08

Current 1,279,340.44

In place 1,124,935.55

This Estimate 364,453.75


